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Overview of presentation

�Line Drive Home

�Midseason construction progress 
report



Line Drive Home

Line Drive Home 

�Alternate routes to avoid delays on 
I-75 and US-23

�Developed map for MDOT Web site 
to provide directions to All-Star 
events









Metro Region

Washington Street 
Bridge/Cobo Convention 
Center



Metro Region

Gratiot Avenue Gateway



Metro Region

I-96 at Novi Road 



Metro Region

I-94:  Metro Airport to 
Detroit

�Project on schedule

�$2 million incentive to have all 
lanes open for All-Star break

�Tied Arch Bridge progressing 
well





Superior Region

�M-35 bridge deck replacement
� Scheduled for 30 days, delivered in 20

�M-28 shoreline protection
� Scheduled for 30 days, delivered in 15

�US-2 bituminous resurfacing 
Hiawatha Trail to Worth Road
� Delivered 43 days ahead of schedule





North Region

Sign upgrade on M-116/US-10 and US-31BR 
Ludington area of Mason County
� Delivered nearly three weeks ahead of schedule

Sign upgrade on M-116 Mason County 
� Delivered nearly three weeks ahead of schedule

US-31 resurfacing project
� Delivered 21 days ahead of schedule

M-32/BL I-75 in Gaylord 
� Delivered 24 days ahead of schedule



North Region
Grandview Parkway (US-31) – Traverse City

� Delivered two weeks ahead of schedule





Bay Region

US-127 structures
� Scheduled for early 

completion in July

Grand Blanc Road over 
US-23
� Delivered two weeks 

ahead of schedule





Grand Region

M-50 in Kent County
� Delivered 10 days ahead of schedule  

M-46 in Edmore, Montcalm County
� Delivered 9 days ahead of schedule

US 131 Reconstruction in Grand Rapids
� Delivered 22 days ahead of schedule





Southwest Region
M-89 between Plainwell and Otsetgo, Allegan 
County

� Delivered 8 days ahead of schedule





University Region

� M-106 over the Portage Drain in Jackson County
� Delivered 2 weeks ahead of schedule

� US-127 BR from Taft to Townsend  
� Delivered 2 weeks ahead of schedule

� Lansing TSC wide shoulder corrugation project
� Delivered 2 weeks ahead of schedule

� M-36 in Hamburg Township, Livingston County
� Delivered 2 months ahead of schedule



University Region

Capitol Loop project

� Delivered 3 months ahead 
of schedule

� Project is joint effort of the 
city of Lansing and MDOT

� MDOT project cost: 
$15.4 million



www.michigan.gov/mdot
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